
 

 

Building Advisory Committee 
Meeting Minutes 
Meeting Date:  January 17, 2019 (scheduled for 5:30-7:00p.m.) 
Meeting Location:  Service Center 
Attendees: 
 
Mark Arens                               Jim Cibulka                        Randy Curtis                      Sean Eickhoff                    
Bruce Ellerman                      Steve Myers                        Matt Palmer                      Arnold Stricker               
Darren Wilhite  
 
Meeting was called to order at 5:35 p.m. 
 
No members of the general public were present 
 
Motion made by Steve Myers, seconded by Jim Cibulka, to approve the  11/29/2018 BAC meeting 
minutes.  Motion passed by unanimous consent. 
 
Information regarding the following agenda items was presented and discussed: 
 

1. 12-21-2019 BAC Report to Board 

2. Bond Issue Status/Board Approved Option 

a. Option B – Relocate 6th Grade to Hixson; Convert Steger/Givens to K-5-approved by 

Board as part of $22 million bond proposal to be placed on April 2019 ballot.  

District currently working on RFQ for design.  Intent is to be ready to immediately 

issue design RFP to design finalists upon passage of Bond issue on April 2nd. 

b. DRAFT Site Plan-Hixson expansion may not necessarily be a “sixth grade wing”. 

c. Cost Estimates-based on preliminary conceptual drawings and construction 

estimates, previous budget allowance of $15 million appears reasonable.  Traffic 

considerations are a big unknown at this point. 

d. Tentative Construction Schedule-considerable discussion about phasing plan and 

dates.  Noted that actual construction activity would not begin until around the end 

of calendar 2019 due to time needed to bid out and complete design work and then 

bid out construction work.  Question raised about possible feasibility of completion 

by August 2020 as compared to initial projection of August 2021.  Possibility of 



using design/build approach discussed.  Tabled matter until next meeting when Rob 

Steuber would be available to speak to anticipated timing/approach. 

e. Security/Accessibility/Abatement Projects-vary at each school campus.   

f. Edgar Road Modular-approved by Board at 1/14/2019 meeting.  Will be located on 

North side of school. 

g. Process/Timeline for Boundary Adjustments 

3. Other 

a. Federal Government Shutdown-noted that current shutdown of federal government 

is not expected to impact district finances unless the shutdown persists into March, 

2019.  Even then, any potential impact would be relatively minor since federal 

sources only comprise about 2% of district revenues. 

b. Summer Projects-announced that the normal summer construction project cycle 

would be superseded by the planned April Bond Issue projects this year.  Therefore, 

only safety-related or other high priority projects would be considered on a case-by-

case basis. 

Having no further business, motion to adjourn made by Sean Eickhoff and seconded by Mark 
Arens, to adjourn meeting.  Meeting adjourned at 6:50 pm. 


